
 

        REPORT NO. CCDC-06-20 
 
 
DATE ISSUED:   May 10, 2006 
 
ATTENTION:   Honorable Chair and Members of the Redevelopment Agency 

 Docket of May 16, 2006 
 
ORIGINATING DEPT.: Centre City Development Corporation 

 
SUBJECT:    Gaslamp Renaissance Hotel (located on the block bounded by J 

 Street and Fifth, Sixth, and  Island avenues) – Proposed 
 Implementation  Agreement to Disposition and Development 
 Agreement with GRH, LLC -- Gaslamp Quarter Sub Area of 
 the Centre City Redevelopment Project 

  
COUNCIL DISTRICT(S): 2 
  
REFERENCE:  Site Map 
    Implementation Agreement 

 
STAFF CONTACT:  Eli Sanchez, Senior Project Manager (619)533-7121 
 
 
 
REQUESTED ACTION: 
Redevelopment Agency approval of a proposed Implementation Agreement between GRH, LLC  
and the Redevelopment Agency for the Gaslamp Renaissance Hotel and . 
 
STAFF RECOMMENDATION: 
That the Redevelopment Agency of the City of San Diego (AAgency@): 
 

• Approve a proposed Implementation Agreement to the Disposition and Development 
Agreement (ADDA@) entered into by the Agency and GRH, LLC (ADeveloper@) on April 
12, 2004, for the assembly of a 40,000 square-foot site to develop and construct a 334-
room hotel on the corner of Fifth Avenue and J Street (“Site”); and 

 
• Stating for the record that the information contained in the MEIR/SEIR and the 

Secondary Study and the Supplement to the MEIR for the project, has been reviewed and 
considered by the Agency and it is determined that no substantial changes or new 
information of substantial importance within the meaning of CEQA Guideline Section 
15162 would warrant any additional environmental review in connection with approval 
of the project. 

 
 
SUMMARY 
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The Agency approved a DDA with the Developer on April 4, 2004, for the development and 
construction of a 12-story, mixed-use commercial development (approximately 240,000 gsf) for a 
334-room, full-service Marriott Renaissance Hotel with a 7,000 square-foot ballroom and 5,000 
square feet of restaurant and street-level retail space on a 40,000 square-foot site.  The Developer 
owns or controls 35,000 square feet of the proposed Site and the remaining 5,000 square feet is 
owned by Ahmed Mesdaq (“Acquisition Parcel”).  The Agency is responsible for the purchase of the 
Acquisition Parcel by negotiation or condemnation, if necessary, and has attempted to purchase the 
the Acquisition Parcel without success, resulting in almost two years of litigation between the two 
parties, resulting in delays to the Schedule of Performance and significant increases to the cost of 
development.  If the Implementation Agreement were not approved, the project would be terminated, 
as no other alternative solutions exist.  
 
FISCAL CONSIDERATIONS: 
Under the DDA, the Agency is responsible for the purchase of a 5,000 square-foot, improved parcel 
of land (APN 535-084-05) located on the southwest corner of the Site (AAcquisition Parcel@) from 
the current owner, Ahmed Mesdaq (AOwner@).  The Developer will pay a Purchase Price for the 
Acquisition Parcel consisting of the greater of the sum of all acquisition and relocation costs or 
$1,250,000, which is the estimated fair reuse value of the parcel for the project.  The estimated 
amount of Acquisition and Relocation Costs is approximately $10,180,000.  To date, the Developer 
has advanced funds in the amount of $8,875,000. 
 
CENTRE CITY DEVELOPMENT CORPORATION RECOMMENDATION: 
The proposed Implementation Agreement will be heard by the Centre City Development 
Corporation Board of Directors at its meeting of April 26, 2006.  An oral update of the vote and 
recommendation will be provided to the Redevelopment Agency at its meeting of May 16, 2006. 
 
COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
On April 19, 2006, the Centre City Advisory Committee reviewed the proposed Implementation 
Agreement and voted 18 to 1 with 1 abstention and 3 recused, in favor of the staff recommendation; 
and the Project Area Committee voted 15 to 1 with 1 abstention and 3 recused, in favor of the staff 
recommendation. 
 
BACKGROUND: 
The proposed construction of a high-density hotel project on this Site advances the following 
Visions and Goals of the Centre City Community Plan and Objectives of the Centre City 
Redevelopment Project: 
 
$ Eliminate blight through the demolition and development of underutilized properties; 
 
$ Develop a strong financial/commercial core surrounded by mixed-use neighborhoods; 
 
$ Promote the growth and vitality of Centre City as the primary business, educational, cultural 

and entertainment magnet; 
 
$ Provide property tax increment and Transient Occupancy Tax funding for the Ballpark and 

related infrastructure improvements through the addition of new hotel rooms; and  
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$ Make Centre City an urban resort where downtown residents and workers mingle with 

visitors from greater San Diego and all the world to share the unique advantages of a great 
urban center. 

 
The proposed hotel is located on a 40,000 square-foot parcel on the block bounded by J Street and 
Fifth, Sixth and Island avenues in the Gaslamp Quarter.  A Site Map is included as “Attachment A”. 
The Developer owns or controls 35,000 square feet of the proposed Site (ADeveloper Parcel@). 
The Agency approved a DDA with the Developer on April 4, 2004, for the development and 
construction of a 12-story, mixed-use commercial development (approximately 240,000 gsf) for a 
334-room, full-service Marriott Renaissance Hotel with a 7,000 square-foot ballroom and 5,000 
square feet of restaurant and street-level retail space.  The development includes a two-level, below-
grade, 147-space parking structure.  
 
The Agency, subject to the terms and conditions of the DDA, including the termination rights 
pursuant to Sections 508-510 of the DDA, has agreed to acquire the 5,000 square-foot Acquisition 
Parcel adjacent to the 35,000 square-foot Developer Parcel by negotiation or condemnation, if 
necessary. 
 
On April 12, 2004, the Owner of the Acquisition Parcel filed an action in inverse condemnation in 
San Diego County Superior Court (ASuperior Court@) and the Federal District Courts (AFederal@) 
seeking pre-condemnation damages.  The Federal action was later dismissed with prejudice and the 
Superior Court action was stayed pending the outcome of the right to take phase of the eminent 
domain trial.    
 
After unsuccessfully attempting to purchase the Acquisition Parcel through a negotiated sale, the 
Agency adopted a Resolution of Necessity on April 27, 2004.  The Agency filed a claim in eminent 
domain with the Superior Court for the condemnation of the Acquisition Parcel on April 30, 2004.  
The Superior Court litigation resulted in a judgment in favor of the Owner on November 23, 2005, in 
the amount of $7,785,131.  The Agency filed a motion for a new trial; however, the motion was 
denied on January 13, 2006.  The Agency filed a Notice of Appeal with the California Court of 
Appeals on January 17, 2006. 
 
DEVELOPMENT TEAM: 
 
 
 FIRM 

 
 ROLE 

 
 CONTACT 

 
GRH, LLC 
Ramin Samimi 

 
Developer 

 
Ramin Samimi 

 
Joseph Wong Design Assoc. 
Joseph Wong 

 
Architect 

 
Joseph Wong 

 
DISCUSSION 
 
The almost two years of protracted litigation has resulted in delays to the Schedule of Performance 
and significant increases to the cost of development. Keyser Marston Associates, economic 
consultants to the Agency, estimated the fair-market value of the Acquisition Parcel to be 
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$2,050,000 in December 2003.  The Acquisition and Relocation costs associated with the Agency 
acquisition of the Acquisition Parcel are now estimated to exceed $10,000,000.  In addition, the 
estimate of total development costs has also increased from $70,000,000 to $98,000,000, due to the 
continued strength of the real estate development and construction industry. 
Although the Developer has achieved approval of 50% Design Development Drawings, has prepared 
and completed the Phase II Environmental Site Assessment, and prepared a Property Mitigation 
Plan, delays with the Developer=s ability to move forward with the completion of construction 
drawings has occurred.  The Developer requests a modification to the Schedule of Performance that 
provides for milestones that lead to the conveyance of the Acquisition Parcel to the Developer on or 
before December 15, 2006. 
 
The Agency has obtained a judicial order authorizing the Agency to take possession of the 
Acquisition Parcel and all occupants have relocated from the Acquisition Parcel.  The Agency is 
prepared to tender possession of the Acquisition Parcel to the Developer upon satisfaction of the 
condition precedents to the close of escrow by the Developer in accordance with the DDA. 
 
The Developer has advanced the Acquisition and Relocation costs to the Agency in an amount of 
approximately $8,875,000.  The Developer has obtained approval of the necessary development 
entitlements and is engaged in the preparation of construction drawings.  The Developer is also in 
negotiations to obtain construction financing and has received three potential structures for 
Marriott=s financial participation in the proposed Gaslamp Renaissance Hotel.  
 
The following are proposed essential terms and conditions included in the Implementation 
Agreement: 
 

The Schedule of Performance would be revised as follows: 
 

! The Developer would be required to submit an application for a grading, excavation and 
shoring permit by April 26, 2006; 

 
! The Developer would be required to demonstrate to the Agency that all conditions have 

been satisfied, with the exception of paying fees, for the issuance of grading, excavation, 
shoring, foundation and structural framing permit on or before December 15, 2006; 

 
! The Closing Date for the Acquisition Parcel would be modified to occur, subject to the 

Developer satisfying all conditions precedent to the close of escrow, on or before 
December 15, 2006; 

 
! The Closing of construction financing shall be concurrent with the closing of the escrow 

for the sale of the Acquisition Parcel to the Developer;   
 

! The Developer would commence construction within 30 days after the Agency conveys 
title of the Acquisition Parcel to the Developer; 

 
! The Developer would be required to submit to the Agency for approval 100% Construction 

Drawings on or before April 15, 2007; 
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! The Developer would be required to obtain all other permits necessary for the construction 
of the project on or before April 30, 2007; and 

! The Completion of Construction would be within 20 months of start of grading, excavation 
and shoring. 

 
The Method of Financing and Project Budget would be revised to: 

 
! Reflect the current estimated cost to develop and construct the project; and 

 
! Update the sources and uses of funds to finance the project. 

 
Scope of the Project – Development and construction of a 12-story, mixed-use commercial 
development (approximately 240,000 gsf) for a 334-room, full-service Marriott Renaissance Hotel 
with a 7,000 square-foot ballroom and 5,000 square feet of restaurant and street-level retail space.  
The development  includes a two-level, below-grade, 147-space parking structure. 
 
Project Budget & Financing - The Developer is solely responsible for the assembly cost of the 
Developer Parcel and the development and construction of the improvements for the project on and 
off the Site.  The Developer has advanced the Agency $8,875,000 towards the Purchase Price for the 
Acquisition Parcel.  The Developer will pay a Purchase Price to the Agency for the Acquisition 
Parcel equal to the Agency cost to acquire the Acquisition Parcel estimated to be approximately 
$10,180,000.  The Developer estimates that the cost of the total development costs has increased 
from approximately $70,000,000 to $98,000,000.  The Developer is currently refining the Project 
Budget and discussing potential construction financing structures. 
 
Disposition of Property - The DDA provides that the Agency assist with the assembly of the Site at 
the Developer=s sole cost and expense.  The Developer owns or controls 35,000 square feet of the 
Site.  The Agency is responsible for the acquisition and sale of the 5,000 square-foot Acquisition 
Parcel to the Developer for the project.  The estimated Purchase Price for the 5,000 square-foot 
Acquisition Parcel is $10,180,000. 
 
Participation by Agency - The DDA provides that the Agency would sell the Acquisition Parcel to 
the Developer for a purchase price equal to the sum total of Agency costs for all acquisition and any 
relocation costs.  The estimated Purchase Price for the 5,000 square-foot Acquisition Parcel is 
$10,180,000. 
 
 
Proposed Schedule of Performance - The Developer was required to demonstrate approval of all 
necessary permits, provide evidence of financing and close escrow for the purchase of the 
Acquisition Parcel no later than 20 months after execution of the DDA by the Agency, and start 
construction within 30 days of close of escrow (January 10, 2006).  Completion of construction was 
to be within 18 months of start of construction. 
 
Per the proposed Implementation Agreement, the Developer would be required to submit an 
application for a grading, excavating and shoring permit by April 26, 2006; the Developer would be 
required to demonstrate to the Agency that all conditions have been satisfied, with the exception of 
paying fees, for the issuance of grading, excavation, shoring, foundation and structural framing 
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permit on or before December 15, 2006; the Closing Date for the sale of the Acquisition Parcel 
would be modified to occur, subject to the Developer satisfying all conditions precedent to the close 
of escrow, on or before December 15, 2006; the Developer would commence construction within 30 
days after the Agency conveys title to the Acquisition Parcel to the Developer; the Developer would 
be required to submit to the Agency for approval 100% Construction Drawings on or before April 
15, 2007.  The Developer would be required to obtain all other permits necessary for the 
construction of the project on or before April 30, 2007; the Completion of Construction would be 
within 20 months of start of construction.   
 
Project Benefits - The Project will eliminate blight through the demolition of underutilized 
properties.  The assembled Site provides for a full-service hotel offering amenities such as business 
centers, health clubs, a variety of restaurants, and banquet/conference rooms.  The proposed hotel is 
compatible with the surrounding uses within the Gaslamp Quarter and complements the scale and 
historic quality of the area.  The Project is consistent with the Gaslamp Quarter Planned District 
Ordinance, Centre City Redevelopment Plan and it also implements CCDC's Five-Year Strategic 
Plan. 
 
PROJECT DESCRIPTION 
 
The purpose of the Implementation Agreement is to modify the DDA through the revision of the 
Schedule of Performance, the Budget, and the Method of Financing to reflect the current schedule, 
current estimated cost to develop and construct, and update the sources and uses of funds to finance 
the project. 
 
The DDA provides for covenants and conditions to ensure the accomplishment of Agency objectives 
such as: 
 

< Limitations on the sale, transfer, or assignment of any portion of the Developer=s interest in the 
Site; 

 
< Adherence to an established Scope of Development and Schedule of Performance for 

development of the Site; 
 

< Implementation by the Developer, on a voluntary basis, of an Equal Opportunity Program; 
 

< The improvement of the street scape along the Site frontage; and 
 

< Conditions for maintenance of the improvements on the Site. 
 
 
 
 
PROJECT ANALYSIS AND IMPACT ASSESSMENT 
 
Environmental Impact B An Environmental Secondary Study for the Renaissance Hotel, dated April 
12, 2002, was prepared by BRG, an environmental consultant for CCDC.  The Secondary Study 
found that the proposed project may result in significant environmental effects not discussed in the 
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MEIR, and a Supplement to the MEIR would be required to be prepared. 
 
A Supplement to the MEIR was prepared to evaluate the environmental effects of the demolition of 
the historic Greenbaum Market and the Manos Produce buildings.  The Agency by Resolution No. 
R03756, certified that the Agency reviewed and considered information contained in the MEIR, the 
SEIR, and the Supplement to the MEIR, with respect to the DDA; approving the Supplement to the 
MEIR; adopting a Mitigation, Monitoring and Reporting Program; adopting a statement of 
overriding considerations and findings pursuant thereto; and making certain findings and 
determinations regarding environmental impacts of the Development pursuant thereto. 
 
CONCLUSION 
  
The proposed sale of the Agency Parcel to the Developer for the development and construction of 
the proposed full-service hotel will assist in the elimination of blight and the under utilization of land 
within the project area.  The Gaslamp Marriott Renaissance Hotel, developed in accordance with the 
specific covenants and conditions of the DDA, ensure that the objectives of the Agency are 
accomplished and provides for an enhanced urban design to stimulate the continued quality 
development in the Gaslamp Quarter.   
 
Respectfully submitted,          Concurred by: 
 
 
 
                               
Eli Sanchez              Nancy C. Graham 
Senior Project Manager          President 
 
Attachment(s):   
   A – Site Map 
   B – Implementation Agreement 
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